CAL FIRE - HFT1 Fuels Reduction Project

Project Progress Series
GT-163-BDU-209 = OAK GLEN / YUCAIPA FUEL BREAK

34°3'30"N

34°3'0"N

34°2'30"N

34°2'0"N

34°1'30"N

34°1'0"N

34°0'30"N

34°0'0"N

117°0'0"W 116°59'30"W 116°59'0"'W  116°58'30"W 116°58'0"W 116°57'30"W 116°57'0"W 116°56'30"W  116°56'0"'W 116°55'30"W 116°55'0"W

* Project Status: ACTIVE

* Project Start Date: 7/8/2010 Project Progress:

Treated acres -vs-

* Archaeological Review Status: ACTIVE

* Biological Review Status: ACTIVE

* Project Footprint (calculated): 245 ACRES
* Projected Treatment: 400 ACRES

* Comments:

This project accounts for 33% of
BDU's 1,209 acre commitment
for the HFT1 grant program

One land owner on lower Yucaipa Ridge East 2
was dropped after several efforts to contact them.

Work on Wild Wood Canyon continued.
Still waiting for approvel of Yucaipa Ridge
and Mile High West 2 VMP's.

USGS Topo(s) = FOREST FALLS
Projection = NAD83 - UTM Zone 11N
Scale = 1:50,000 N
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