CAL FIRE - HFT1 Fuels Reduction Project

Project Progress Series
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* Project Status: ACTIVE

* Project Start Date: 7/1/2008
* Archaeological Review Status: PLANNING Project
* Biological Review Status: PLANNING

* Project Footprint (reported): 94 ACRES
* Treated: 5 ACRES

* Comments: Final phase underway along Hwy. 243 near Vista Grande.
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