


# CAL FIRE - HFT1 Fuels Reduction Project

Project Progress Series

GT-163-BDU-218 = CAMP HELENDALE



- \* Project Status: COMPLETE
- \* Project Start Date: 7/1/2009
- \* Archaeological Review Status: COMPLETE
- \* Biological Review Status: COMPLETE
- \* Project Footprint (reported): 35 ACRES
- \* Treated: 35 ACRES



\* Comments: Part of HFT #1 Region Fuel Reduction Contract. Planning hours, Archaeologist hours and acres treated are being captured on CSR tab. So Ops will be signing off final inspection. Project was originally 45 Acres.

USGS Topo(s) = KELLER PEAK  
Projection = NAD83 - UTM Zone 11N  
Scale = 1:12,000  
September 25, 2010

