


CAL FIRE - HFT1 Fuels Reduction Project

Project Progress Series

GT-163-RRU-223 = NATURE CENTER FUEL BREAK MAINTENANCE



- * Project Status: COMPLETE
- * Project Start Date: 7/1/2008
- * Archaeological Review Status: COMPLETE
- * Biological Review Status: COMPLETE
- * Project Footprint (calculated): 23 ACRES
- * Projected Treatment: 22 ACRES


* Comments:
Maintained critical portion of existing fuelbreak.
Early re-entry kept the cost and commitment of crews low.

This project accounts for 1% of RRU's 2,802 acre commitment for the HFT1 grant program



Project Progress:

Treated acres -vs- Target acres



USGS Topo(s) = SAN JACINTO PEAK; IDYLLWILD
Projection = NAD83 - UTM Zone 11N
Scale = 1:12,000
October 1, 2010



0 0.25 0.5 Mile

